

🧠 Brain Dump Action Planner

MERGE MODE • 3 sources combined

📄 Summary

Three notes from a startup brainstorm were merged: a voice memo from Priya (Monday), a Slack thread in #brainstorm (Rohan, Amit, Priya), and Tuesday's whiteboard meeting notes (Priya, Rohan, Amit, Neha). The core idea is an AI tool that auto-generates freelancer invoices by scanning calendar meetings and tagging them to clients. Several details conflict across sources — budget, accelerator deadline, product name, and pitch deck ownership — and are flagged below rather than resolved automatically.

🌟 Key Takeaways

- 💡

Core product idea: AI tool that auto-generates freelancer invoices by scanning calendar meetings and tagging them to clients.
- 🕒

Differentiation identified: closest competitor (FreshBooks) does not offer auto-tagging from calendar (per Rohan's research, Slack thread).
- 👥

Neha joined the team as of Tuesday's meeting, taking on design/UI mockups.
- 📅

Next sync scheduled for Friday (per meeting notes).

✅ Action Items 5

TASK	OWNER	DEADLINE	STATUS
Competitor research + market sizing	👤 Rohan	Aug 5	⌚ Pending
Design / UI mockups (first draft)	👤 Neha	Aug 12	⌚ Pending
MVP technical build	👤 Amit	Not specified	⌚ Pending (waiting on spec lock)
Pitch deck	⚠️ Conflict — see below	Not specified	⌚ Pending
Verify accelerator deadline officially	Not specified	Not specified	⌚ Pending

? Open Questions 4

- ? Product name not finalized

Voice memo suggested "InvoiceFlow"; Slack thread and meeting notes lean toward "Billwise," but meeting notes list this as "pending final sign off."

Sources: Voice Memo, Slack Thread, Meeting Notes
- ? Who owns the pitch deck?

Priya stated she'd own it (voice memo); Amit said he thought he was doing it (Slack thread); meeting notes list this explicitly as unresolved.

Sources: Voice Memo, Slack Thread, Meeting Notes

? Accelerator deadline date

Voice memo says Aug 15; Rohan states Aug 20 in Slack after checking the website; meeting notes say it needs official verification.

Sources: Voice Memo, Slack Thread, Meeting Notes

? Budget amount

Voice memo estimated ~2 lakhs; Amit suggested 4-5 lakhs in Slack; meeting notes state 3 lakhs was "confirmed" as a compromise — not verified across all sources.

Sources: Voice Memo, Slack Thread, Meeting Notes

🚧 Risks / Blockers 2

🔍 No confirmed backend developer

Meeting notes state Amit can handle frontend but is not confident on backend — no backend owner identified.

Source: Meeting Notes

🔍 MVP build has no deadline

Amit's technical build task is waiting on "spec lock" with no target date set — could delay the Aug 10-12 demo timeline implied elsewhere.

Source: Meeting Notes

⚠️ Conflicts 4

⚠️ Conflict Budget for MVP

VOICE MEMO (PRIYA)

"~2 lakhs, not 100% sure on that number"

SLACK THREAD (AMIT)

"2 lakhs too low, similar tools cost 4-5 lakhs"

MEETING NOTES

"Budget confirmed at 3 lakhs (compromise between 2L and 5L estimates)"

⚠️ Conflict Accelerator application deadline

VOICE MEMO (PRIYA)

"Applications close August 15th"

SLACK THREAD (ROHAN)

"Deadline is actually Aug 20, not Aug 15 — checked the website"

MEETING NOTES

Listed as open question — "need to verify officially"

⚠️ Conflict Product name

VOICE MEMO (PRIYA)

"InvoiceFlow" (uncertain)

SLACK THREAD (AMIT)

Prefers "Billwise"; Priya said to discuss in person, not urgent

MEETING NOTES

"Going with name 'Billwise' — pending final sign off"

⚠ Conflict Pitch deck ownership

VOICE MEMO (PRIYA)

"I'll own the pitch deck"

SLACK THREAD (AMIT)

"Who's doing the pitch deck? I thought I was doing that"

MEETING NOTES

Listed as open question — "Priya or Amit unclear"

 Duplicate Items 1

Rohan — Competitor research + market sizing, due Aug 5

Appears consistently in both the Slack Thread and Meeting Notes with matching details — treated as confirmed, not conflicting.

 Conflict Resolution Review

The 4 conflicts listed above (Budget, Accelerator Deadline, Product Name, Pitch Deck Ownership) were **not** automatically resolved. Although the Meeting Notes (the most recent source, Tuesday) state resolutions for Budget ("confirmed at 3 lakhs") and Product Name ("going with Billwise, pending final sign off"), these are presented as that source's claim only — not treated as final, since "pending sign off" and cross-source disagreement remain. Accelerator Deadline and Pitch Deck Ownership remain fully unresolved across all three sources. Human review is needed to confirm final decisions.

 Additional Notes

Voice Memo — Priya, Monday 9:15am (full text)

"ok so recording this while walking... the idea is basically an AI tool that helps freelancers auto generate invoices from their calendar and email threads... like it scans your calendar meetings tags them to clients and creates invoice drafts... I think this could work because everyone hates doing invoices... need to check if there's already something like this in market... Rohan should look into competitors... also we need a name, I was thinking 'InvoiceFlow' but not sure... oh and budget, we probably need like 2 lakhs to build an MVP but not 100% sure on that number... deadline pressure - if we want to submit to that accelerator program applications close August 15th so we need a working demo by like August 10th... I'll own the pitch deck..."

Slack Thread — #brainstorm channel

Rohan: "did some quick research, closest competitor is FreshBooks but they don't do the auto-tagging from calendar thing, so we have differentiation"
Priya: "nice! ok so I think Rohan you're now on competitor research + market sizing, can you have something by Aug 5?"
Rohan: "sure, Aug 5 works"
Amit: "wait are we sure about InvoiceFlow as the name? I like 'Billwise' better"
Priya: "let's discuss in person, not urgent"
Amit: "I can start on the MVP build once we lock the spec, I think 2 lakhs budget is too low honestly, similar tools cost more like 4-5 lakhs to build properly"
Rohan: "also just flagging - accelerator deadline is actually Aug 20 not Aug 15, I checked the website"
Priya: "wait really? let me double check"

Amit: "who's doing the pitch deck? I thought I was doing that"

Meeting Notes — Tuesday Whiteboard Session



Attendees: Priya, Rohan, Amit, Neha (new - joined today)
Neha will handle design/UI mockups, first draft by Aug 12
Budget confirmed at 3 lakhs for MVP (compromise between 2L and 5L estimates)
Rohan - competitor research + market sizing due Aug 5
Amit - MVP technical build, no deadline set yet, waiting on spec lock
Open question: who owns pitch deck - Priya or Amit unclear
Open question: accelerator deadline date - need to verify officially
Risk: we don't have a developer for backend yet, Amit says he can do frontend but not confident on backend
Decision: going with name 'Billwise' pending final sign off
Next sync: Friday

Source Information



Voice Memo

Priya · Monday 9:15am



Slack Thread

#brainstorm · Rohan, Priya, Amit



Meeting Notes

Tuesday Whiteboard Session · Priya, Rohan, Amit, Neha

i This dashboard merges 3 distinct sources. Where sources agree, items are shown once (see Duplicate Items). Where sources disagree, all versions are shown side-by-side (see Conflicts) — nothing was auto-resolved.